

MADSKILLS 2015 FINANCIALS

As at May 1, 2015

Income

	# of people	Ticket Price	Total Amount
Ticket sales - BPT	5	190 \$	950.00
Ticket sales - PayPal	5	190 \$	950.00
Ticket sales - Cash	2	190 \$	380.00
Total Income	12	\$	2,280.00

Expenses

	Price/unit	Actual Spent
PayPal Fees		\$ 6.00
Insurance		\$ 550.00
Team Swag		\$ 566.48
Safety Gear		\$ 29.35
Prototype		\$ 112.78
Fire Workshop Supplies	111.75	\$ 1,340.96
Wood Workshop Supplies	28.37	\$ 340.47
LED Workshop Supplies	36.22	\$ 434.60
	176.34	
Total Expenses		\$ 3,380.64

Surplus (Loss)

\$ (1,100.64)

MADSKILLS 2015 Actual to Budget

As at May 1, 2015

Income

	# of people	Ticket Price	Total Amount	Budget	Variance Amount	Variance %	Explain over 20%
Ticket sales	12	190	\$ 2,280.00	\$ 2,040.00	\$ 240.00	11.8	Raised cost from \$170 to \$190 due to insurance cost
Total Income	12		\$ 2,280.00	\$ 2,040.00	\$ 240.00		

Expenses

	Price/unit	Actual Spent					
PayPal Fees		\$ 6.00	\$ -	\$ 6.00	100.0		Did not budget for paypal fees
Insurance		\$ 550.00	\$ -	\$ 550.00	100.0		Initially thought venue insurance would cover
Team Swag		\$ 566.48	\$ 400.00	\$ 166.48	41.6		Mis communication on quoted items
Printing guide books / instructions / safety		\$ -	\$ 50.00	\$ (50.00)	(100.0)		Used personal to print
Safety Gear		\$ 29.35	\$ 100.00	\$ (70.65)	(70.7)		Borrowed safety items
Tool Rental		\$ -	\$ 40.00	\$ (40.00)	(100.0)		Borrowed tools from friends not library
Prototype		\$ 112.78	\$ 190.00	\$ (77.22)	(40.6)		Did not buy LED portion
Fire Workshop Supplies	111.75	\$ 1,340.96	\$ 1,200.00	\$ 140.96	11.7		
Wood Workshop Supplies	28.37	\$ 340.47	\$ 480.00	\$ (139.53)	(29.1)		Costs came in under due to bulk buy
LED Workshop Supplies	36.22	\$ 434.60	\$ 600.00	\$ (165.40)	(27.6)		Costs came in under due to bulk buy
	176.34						
10% contingency		\$ -	\$ 306.00	\$ (306.00)	(100.0)		Contingency used for insurance
Total Expenses		\$ 3,380.64	\$ 3,366.00	\$ 14.64			

Surplus (Loss) \$ (1,100.64) \$ (1,326.00) \$ 225.36